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PRIMAVERA PROJECT PLANNER

REPORT DATE 16JUNO8 RUN NO. 440
START DATE 010CT02 FIN DATE 30SEP09*
Project Name: ABC112:57
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WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.01.02.01. . . ... Project Start 020CT06 3
04.11.01.02.02. . . . .. SUBMIT DO WORK PLAN TO DOE FOR TECH REVIEW 30SEP09 2B
04.11.01.02.05. . .. .. Issue Plume Maps to DOE Legal 02JUL07 2B
04.11.01.02.05. . .. .. Issue Plume Maps for DOE Tech Review 11JUNO7 2B
04.11.01.02.05. . .. .. Issue Plume Maps to Regulators 09AUGO07 2A
04.11.01.02.05. . .. .. Issue Plume Maps for DOE Tech Review 04MAY09 2B
04.11.01.02.05. . .. .. Issue Plume Maps to DOE Legal 26MAY09 2B
04.11.01.02.05. . .. .. Issue Plume Maps to Regulators 01JULO9 2A
04.11.01.02.05. . .. .. Issue Final Report to DOE for Tech review 20AUG08 2B
04.11.01.02.05. . .. .. Issue GW Model to DOE for Legal review 11SEP08 2B
04.11.01.02.05. . .. .. Issue GW Model to Regulators 020CT08 2A
04.11.01.02.05. . . . .. ISSUE HUMAN HEALTH RISK ASSESSMENT TO DOE (D0) 220CT07 2B
04.11.01.02.05. . . . .. ISSUE HH RISK ASSES (D1) TO DOE FOR LEGAL REVIEW 31MARO08 2B
04.11.01.02.05. . . . .. DOE ISSUE HUMAN HEALTH RISK TO EPA/KY (D1) 27MAY08 2A
04.11.01.02.05. . . . .. ISSUE HH RISK (D2) TO DOE FOR LEGAL REVIEW 160CT08 2B
04.11.01.02.05. . . . .. DOE ISSUE HUMAN HEALTH RISK TO EPA/KY (D2) 270CT08 2A
04.11.01.02.05. . . . .. EPA/KY APPROVAL OF HUMAN HEALTH RISK ASSESSMENT 25NOV08 3
04.11.01.02.05. . . . .. ISSUE ECOLOGICAL RISK ASSESSMENT TO DOE (D0) 05AUG08 2B
04.11.01.02.05. . . . .. ISSUE EC RISK ASSES (D1) TO DOE FOR LEGAL REVIEW 090CT08 2B
04.11.01.02.05. . . . .. DOE ISSUE ECOLOGICAL RISK TO EPA/KY (D1) 08DEC08 2A
04.11.01.02.05. . . . .. ISSUE ECO RISK (D2) TO DOE FOR LEGAL REVIEW 01MAY09 2B
04.11.01.02.05. . . ... DOE ISSUE ECOLOGICAL RISK TO EPA/KY (D2) 12MAY09 2A
04.11.01.02.05. . . . .. EPA/KY APPROVAL OF ECOLOGICAL RISK ASSESSMENT 11JUNO9 3




